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* UNITED STATES GOVERNMENT

Memorandum
' EP 65-275
TO ! The Files: _ Task Order 39 DATE: 7 September 1965
~ov [N O 2oX1A%a

supjecT:  Inspection Report No. 11 - RS-43 with_ 25X1A5a1
I 25X1A

1. Project Description:

2, (Contractual Information:
a, Initial Cosgt:

b. Request for Procurement Action: 1 November 19!2

c. Initiation Date: 14 January 1963 :
d. Completion Date: 1l September 1963 Extension: 1) 30 September 1964
2) 15 February 1965

e. Deliverable Items: 2 Engineering Models
8 Prototypes

3. Date of Meeting: 31 August 1965

L. Place of Meeting: _

5. Persons Attending:

Agency Non-Agency

25X1A5a1

6. Contractor’s Performance:

a. On schedule and expected to remain so: No
b. Within obligated funds ant} expected to remain so: No
c. Satisfactory technical progress: Yes

7'. Project Status:
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SUBJECT: Inspection Report No. 11 - BS-U3 with

7. Project Status:

25X1Ab5a1

A1l equipment has been delivered. The instruction manuals and final
engineering report are in the contractor's publications section, but com-
pletion of these items has been delayed by vacations, back log, and lack
of pressure. The contractor promised delivery within the next few weeks.
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